
ROWAN COUNTY PROJECT DEVELOPMENT BOARD MINUTES 

ROWAN COUNTY FISCAL COURT ROOM 

MOREHEAD, KENTUCKY 

JULY 12, 2010 

 

 

The meeting of the Rowan County Project Development Board (PDB) was called to order at 4:30 

p.m. by Rowan County Judge/Executive Jim Nickell.   

 

Judge/Executive Nickell asked Secretary Lois L. Hawkins to call the roll of Board Members. 

Members present:  County Judge/Executive Jim Nickell; Chief Circuit Judge Beth Maze; Senior 

District Judge Don Blair; Circuit Clerk Jim Barker; State Bar Association Representative Paul 

Stokes; Citizen-at-Large Representative Jerry Alderman and David Whittaker, AOC. 

 

Members Absent:  Magistrate District 2 Jerry Flannery and Director AOC Representative Jerry 

Ravenscraft 

 

A quorum was declared by Judge/Executive Nickell. 

 

Visitors present: Jeff Sheets and Steve Sherman of Sherman-Carter-Barnhart. 

 

Paul Stokes noted that the meeting place for the June meeting was the Project Site and not the 

Rowan County Fiscal Court Room.  Jim Barker made a motion to accept the minutes with 

correction.  Seconded by Judge Maze.  Called for a vote and passed. 

 

NEW BUSINESS 

 

David Whittaker brought before the Board payments to be made for contractors, vendors and 

construction manager fees and materials in the amount of $612,967.50.  Jim Barker made a 

motion to pay invoices as submitted by AOC.  Seconded by Paul Stokes; called for a vote and 

passed. 

 

REPORTS 

 

AOC – No Report 

 

Construction Manager Report 

 

Bob Barton, Construction Manager, was absent but David Whittaker gave a brief update on the 

building.   

 

After the meeting an update was submitted that was emailed to all Project Development Board 

members.  The information is as follows: 

 

Exterior:  Brick work along with accent stone is completed with final work on the south side.  

Stone work at the main radius entry is 80% completed.  Foundations and masonry work for the 

screen wall at the north entrance is completed.  Foundations for screen wall at the west side 

(rear) of the building along with those for the dumpster enclosures are completed.  Masonry 

work is taking place in these areas now.  Window frames and glazing are continuing and as the 



south side is washed and scaffolding removed the final 24 windows will be set.  Final cap sheet 

and parapet coping are to begin this week working from the west side forward to the east front, 

walk pads will be installed soon. 

 

Interior:  Miscellaneous framing continues on the first floor.  Gypsum board is 90% complete on 

the first floor, Finishing in ongoing on the first floor with skim coating being done.  Masonry 

walls have been rubbed and pointed in preparation for painting.  Gypsum board on the second 

floor is 75% complete.  Painting of primer and first coat is scheduled for the first floor this week.  

Frames on the first floor will also be prepped and primed and receive the first coat.  

Plumbing/HVAC/Hydro Piping/Electrical work continues on the second floor as well as 

completed inspections on the first and second floor.  On the first and second floors fire 

protections is completed with testing and certification done. 

 

There will be some site grading and concrete work that will begin within the next 30 days on the 

west side (rear) of the building continuing around to the north side toward the front of the 

building.  Some finishes will take place in these areas. 

 

Financial Report  - No Report 

 

Architect Report  - Steve Sherman of Sherman-Carter-Barnhart spoke about the change order for 

Terrazzo Base.  He also introduced Jeff Sheet, who was there in Tony Pham’s place. 

 

 OLD BUSINESS - None 

 

Judge Maze made a motion to adjourn the meeting at 5:08 p.m.  Seconded by Judge Blair; called 

for a vote and passed. 

 

 

 

___________________________________ 

LOIS L. HAWKINS, Secretary 

Rowan County Project Development Board 


